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Abbreviations and Glossary 

EB 

NB 

PU 

SB 

sco 

SD 

SM 

TfNSW 

TTSP 

WB 

Eastbound 

Northbound 

Pick-up 

Southbound 

Sydney Coordination Office 

Set-down 

Sydney Metro 

Transport for New South Wales 

Temporary Transport Service Plan, defines the temporary rail 

and bus services that will operate during a possessions. 

Westbound 
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Executive Summary 

The Sydney Metro City & Southwest will upgrade all 10 stations between Sydenham 
and Bankstown to meet current accessibility standards before converting the T3 
Bankstown Line to Metro operations. This upgrade will include a variety of construction 
activities that require the temporary closure of part or all of the rail line. 

Over the school holidays in December 2019 and January 2020, stations between 
Campsie and Sydenham will close for upgrade works. During this period bus 
replacement services will operate to keep customers moving.   

Planned works at Sydenham station will also impact the T4 Illawarra Line with buses 
replacing trains between Hurstville and Central Station.  A combination of weekend and 
a weekday bus timetables will be in operation, depending on the expected patronage 
on a particular day during the holiday period.  

Train services will continue to operate on the T3 Bankstown Line from Campsie to City 
via Lidcombe. Timetables and detailed service plans will be developed and 
communicated to customers prior to the temporary rail line closure.  
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1 Introduction 

1.1 Background 

The Sydney Metro City & Southwest Sydenham to Bankstown project (‘the project’) 
received planning approval on 19 December 2018 to upgrade the T3 Bankstown Line 
between Sydenham and Bankstown to metro standards. (Figure 1.1) The upgrade will 
include a variety of construction activities that require the temporary closure of part or 
all of the rail line.  

Figure 1.1 - Sydney Metro City & Southwest Sydenham to Bankstown Upgrade 
Source:  Transport for NSW 



2 Developing the Proposed Rail Plan and Rail 

Service Changes 

The temporary closure of the T3 Bankstown Rail Line will also include Sydenham 
station which intercepts with the T 4 lllawarra Line and the T8 Macarthur to City via 
Sydenham (only during peak weekday services). Sydenham is a key junction on the 
Sydney Trains network, with a number of rail services operating through it (see Figure 
2.1 and 2.2): 
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Figure 2.1 - Current Plan of the T3 Bankstown Line 

Source: Transport for NSW 

Rail services that operate via Sydenham station include: 

T3 Bankstown Line - merges onto the lllawarra Local lines north of Sydenham 
Station 

T4 lllawarra Line and South Coast Intercity Services - which operate through 
Sydenham on the lllawarra Main lines 

T8 Airport and South Line which operate through Sydenham on the Bankstown 
lines and then merges onto the lllawarra Local lines north of Sydenham Station 
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Figure 2.2 - Services operating through Sydenham on days when a weekday timetable operates 
Source: Transport for NSW 

The planned upgrade works will be carried out in three phases: 

Phase 1: Temporary closure of the T3 Bankstown Line between Sydenham 
and Campsie stations, and T4 lllawarra Line between Hurstville and Central. 

During this phase Sydenham Station is closed. See figure 3.1. 

Phases 2 and 3: Temporary closure of the T3 Bankstown Line between 
Sydenham and Campsie Stations. During this phase Sydenham Station is 
open. See figure 3.2. 

Temporary bus and rail services will be available to keep customers moving while the 
T3 Bankstown Line is being upgraded to metro standards. 
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3 Temporary Transport Rail Plans 

This section summarises the proposed rail plans for implementation. The temporary rail 
service plans are designed to optimise the use of operating rail services and support 
the affected customers. Rail and bus plans are subject to change. 

3.1 Phase 1: Proposed Rail Plan for the T3 and T4 

The key rail service changes during the T3 and T4 closures include: 

• The introduction of an all-day Campsie to City via Lidcombe T3 service

• The introduction of services from Liverpool to the city via Regents Park on the
T2 Inner West Line. There will be additional services onto the existing T2 
Inner West Line timetable 

• Services from Waterfall and Cronulla towards the city on the T4 Illawarra &
South Coast Line will terminate at Hurstville 

• South Coast services on the T4 Illawarra and South Coast Line will terminate at
Waterfall. 

• Services on the T4 Illawarra & South Coast Line from Bondi Junction will
terminate at Central 

Figure 3.1 - Proposed rail operations during Phase 1 
Source: Transport for NSW 



3.2 Phase 2 and 3: Proposed Rail Plan for the T3 only 

The key rail service changes during the T3 closure include: 

The introduction of an all-day Campsie to City via Lidcombe T3 service 

Services from Liverpool to the City via Regents Park. There will be additional 

services onto the existing T2 Inner West Line timetable 

Additional T4 lllawarra Line services between Hurstville and Bondi Junction 

Amended stopping patterns on T 4 lllawarra Line to include stops at St Peters and 
Erskineville 

Phase 3 only differs from Phase 2 due to an increased frequency in rail services as 
it operates to a weekday timetable during Phase 3. 
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Figure 3.2 - Proposed rail operations during Phase 2 and 3 (T3 only closure) 
Source: Transport for NSW 

Temporary Transport Service Plan - November 2019 
9 



4 Temporary Transport Bus Plans 

There are three bus plans, which correspond to the two common types of rail 
closures. The Temporary Transport bus routes are designed to provide bus 

connections from closed stations to open stations, while optimising interchange 
locations. The bus plans are subject to change based on operational and stakeholder 
requirements. 

4.1 Phase 1 proposed Bus Routes for T3 and T4 rail line closures 

4.1.1 Phase 1: T3 Bankstown Line Temporary Bus Routes for T3 and T4 rail line 

closures 

Five bus routes are proposed for the T3 Bankstown Line closure. The routes include: 

Campsie to Central (Limited) stopping at Canterbury, Hurlstone Park, Dulwich Hill, 

Marrickville and Sydenham 

Punchbowl to Central (Limited) stopping at Wiley Park, Lakemba and Belmore 

Canterbury to Central (limited) stopping at Hurlstone Park and Dulwich Hill 

Campsie to Central (Express) 

Sydenham to Central (All Stops) stopping at St Peters, Erskineville and Redfern 

An overview of the proposed Temporary Transport bus routes for the T3 and T4 Rail 

Line closures is shown in the figure below. 
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Figure 4.1 Bus Plan for T3 and T4 rail line closure 
Source: Transport/or NSW 
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The Temporary Transport bus routes have been designed to 

• Provide bus connections between stations that will temporarily close

• Provide bus connections to Central station

• Provide train and bus connections to Central station for T3 Bankstown Line
customers on stations which remain open, but from where train services no longer
operate to the City

4.1.2 Phase 1: T4 Illawarra & South Coast Temporary Transport Bus Routes for T3 
and T4 rail line closures 

Nine bus routes are proposed for the T4 Illawarra line. The routes include: 

• Cronulla to Central (Limited) stopping at Woolooware and Caringbah

• Kirrawee to Central (Limited) stopping at Gymea and Miranda

• Heathcote to Central (Limited) stopping at Engadine, Loftus and Sutherland

• Hurstville to Central (Express)

• Hurstville to Central (Limited) stopping at Allawah, Carlton, Kogarah, Rockdale,
Banksia, Arncliffe and Tempe

• Kogarah to Central (Limited) stopping at Rockdale

• Hurstville to Sydenham (All Stops) stooping at Allawah, Carlton, Kogarah,
Rockdale, Banksia, Arncliffe, Wolli Creek and Tempe

• Waterfall to Central (Express)

• Wollongong and North Wollongong to Central (Express)

An overview of the proposed Temporary Transport bus routes for the T4 Illawarra & 
South Coast Line closures is shown in the figure below. 
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Figure 4.2: T4 lllawarra & South Coast Line Temporary Transport Bus Route Overview 
Source: Transport/or NSW 

The Temporary Transport bus routes have been designed to: 

Provide bus connections between T 4 lllawarra & South Coast Line stations which 

trains no longer operate 

Provide bus connections to Central Station for T 4 lllawarra & South Coast Line 
stations which trains no longer operate 

Provide bus connections to Central Station for T 4 lllawarra & South Coast Line 

stations which train services are truncated 

Provide bus connections to Central station for T 4 lllawarra & South Coast Line 
stations which offer customers faster travel times 
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4.2 Phase 2 and 3: T3 Bankstown Line only closure 

Three bus routes are proposed. The routes include: 

Campsie to Sydenham (All Stops) stopping at Canterbury, Hurlstone Park, Dulwich 
Hill, Marrickville and Sydenham 

Punchbowl to Central (Limited) stopping at Wiley Park, Lakemba and Belmore 

Campsie to Sydenham (Limited) stopping at Canterbury 

An overview of the proposed T3 Bankstown Line Temporary Transport bus routes 
operating during T3 closure is shown in the figure below. 
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Source: Transport/or NSW 
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The Temporary Transport bus routes have been designed to: 

Provide bus connections between stations at which trains no longer operate 

Provide bus connections at Sydenham station from those T3 Bankstown Line 

stations which trains no longer operate, or at which train services are truncated 

Avoid the need for any T3 Bankstown Line customers to transfer more than once 
on their journey to or from the City. 
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5 Summary 

All Temporary Transport services will be managed dynamically in response to 
fluctuations and surges in customer demand or as a response to traffic congestion on 
the network. In addition to the scheduled buses, bus marshals will also be able to call on 
standby buses as and when required. 

Changes to customer journey time are dependent on the customer’s origin and 
destination, road network conditions, as well as the time of day of travel. Impacts to 
surrounding areas and other transport modes have been minimised by: 

• Having bus routes operate across many locations to minimise congestion impacts at
major transport interchanges (e.g. Campsie, Sydenham)

• Assessing the impact of additional Temporary Transport buses where stops are
shared with existing buses, and if existing infrastructure is not sufficient proposing
the modification of existing stops to facilitate operations

Consideration of customers with impaired mobility has been incorporated into the 
selection process for bus routes and bus stop locations.    




